

Transportation Action Plan: RANDERSON RIDGE ELEMENTARY

Last updated: 13/12/2018

STP Facilitator

Location	Action	Description	Timeframe	Priority	Status
Drive to Five Plus Plus program. Locations: 1. Rutherford Rd – Ravine Trail 3. Kenwill Dr 4. Linley Valley Dr	Assist Pac/Active Travel Committee in creating a Drive to Five Plus Plus campaign	Provide resources such as Best Routes Map and communications pieces to ATC and Administration to promote locations to families. Work with stakeholders to ensure use of space is allowed.	Nov-18	HIGH	In progress
	Baseline data collection	Conduct week-long data collection with in-class, 'hands-up' surveys and take-home survey for families.	Feb-18	LOW	Complete
	Bike to School Week 2018	Assist PAC/Active Travel Committee with event planning, accessing resources and developing promotional materials for event.	Apr-18	HIGH	Complete
	Conduct school ground and neighbourhood walkabout	Organize school ground and neighbourhood walkabout to observe barriers to active transportation and develop solutions.	Feb-18	LOW	Complete
School Grounds	Improve bicycle parking facilities	Provide SD68 with ideas for improving bicycle parking on school sites.	May-18	MED	Complete
School website	Transportation webpage on school website	Provide text and graphic content for active travel webpage on schools' website.	Feb-18	MED	Complete
	Write Action Plan	Write action plan based on information gathered through take-home surveys, walkabout discussion and meetings. Write actions for each stakeholder.	Mar-18	HIGH	Complete

Location	Action	Description	Timeframe	Priority	Status
Active Travel Mural	Create wheat paste mural	Facilitate TD Artist in School program between program, school and other stakeholders.	Nov-18	HIGH	In progress

School: Administration and Active Travel Committee/PAC

Location	Action	Description	Timeframe	Priority	Status
Drive to Five Plus program. Locations: 1. Rutherford Rd – Ravine Trail 2. Kenwill Dr 3. Linley Valley Dr	Assist Pac/Active Travel Committee in creating a Drive to Five Plus program	Promote Drive to Five Plus locations through communication channels and special promotional event. Work with various stakeholders to ensure use of locations is allowed	Sept-18	HIGH	In progress
	Attend school ground and neighbourhood walkabout	Attend school ground and neighbourhood walkabout to observe barriers to active transportation and develop solutions	Feb-18	HIGH	Complete
	Baseline data collection	Hand out and collect hands up surveys from staff. Send home surveys with communications about deadline and how to participate. Collect returned surveys.	Mar-18	HIGH	Complete
North-south crosswalk on Nelson St east of drop loop exit	Crossing Guard	Request a crossing guard for the identified crossing location	Nov-18	MED	In progress
North-south crosswalk on Nelson St east of drop loop exit	Student safety patrol	Consider implementation of the Student Safety Patrol program to facilitate safe crossings at North-south crosswalk on Nelson St east of drop loop exit	Dec-18	MED	In progress
	Review Action Plan	Review and provide feedback to action plan items for administration.	Nov-18	HIGH	In progress
	Participate in Bike to School Week	Organize celebratory events during Bike to School Week, track student participation. Send out promotional and awareness information to parents.	Apr-18	HIGH	Complete

Location	Action	Description	Timeframe	Priority	Status
	participation				
	Review Action Plan	Review and provide feedback to action plan items for PAC/Active Travel Committee.	Apr-18	HIGH	In progress
Active Travel Mural	Create wheat paste mural	Work with STP Facilitator and TD Artist in School program to create a wheat paste mural around the school promoting active travel and educating students on roundabout safety.	Nov-18	HIGH	In progress

School District 68

Location	Action	Description	Timeframe	Priority	Status
	Attend school ground and neighbourhood walkabout	Attend school ground and neighbourhood walkabout to observe barriers to active transportation and develop solutions.	Mar-18	HIGH	Complete
	Data Collection	Review and edit take-home survey questions before print.	Feb-18	LOW	Complete
	Improve bicycle parking facilities	Explore ways to improve and increase bicycle parking amenities on school sites.	Sept-18	MED	Complete
Action Plan	Review Action Plan	Review and provide feedback to action plan items for School District 68.	Apr-18	HIGH	Complete
School website	Webpage on school website	Upload webpage featuring information and encouragement for using active transportation modes for school travel.	Feb-18	MED	Complete

City of Nanaimo

Location	Action	Description	Timeframe	Priority	Status
Bonavista Pl.	Improve pedestrian facilities	Determine whether the pedestrian pathway between Bonavista Pl. to the south and Bradbury Rd. to the north can be improved and formalized.	Sept-18	MED	In progress

Location	Action	Description	Timeframe	Priority	Status
Carlton Rd between Rutherford Park and Nelson St	Improve pedestrian safety	Install sidewalk where possible as part of land re-development or other capital project on Carlton Rd.	Long term	MED	In progress
	Attend school ground and neighbourhood walkabout	Attend school ground and neighbourhood walkabout to observe barriers to active transportation and develop solutions.	Mar-18		Complete
Intersection of Kenwill Dr and Butcher Rd	Improve pedestrian crossing facilities	Review intersection to determine whether an east-west crosswalk on the south side of Kenwill Dr and Butcher Rd is warranted.	Sept-18	MED	In progress
Intersection of Carrington Rd and Butcher Rd	Improve pedestrian crossing facilities	Review intersection to determine whether a north-south crosswalk on the east side of Carrington Rd and Butcher Rd is warranted.	Sept-18	MED	In progress
Intersection of Rutherford Rd and Nelson St	Improve pedestrian crossing facilities	Monitor pedestrian safety conditions at the newly installed roundabout and consider enhancements, such as pedestrian activated beacons, if warranted.	Ongoing	HIGH	In progress
Rutherford Rd at the Linley Valley Drive Park trailhead	Improve pedestrian crossing facilities	Monitor pedestrian safety conditions at the newly installed mid-block crosswalk.	Ongoing	MED	In progress
Intersection of Nelson St and Turner Rd	Improve pedestrian crossing facilities	Improve the safety and comfort of pedestrians crossing north-south at this intersection by improving the curb and or sidewalk on the east side of the intersection as part of other capital projects at this location.	Long term	MED	Not started
North-south crosswalk on Nelson St east of drop loop exit	Improve pedestrian crossing facilities	Conduct a traffic count and explore means of improving driver compliance with yielding to pedestrians in crosswalk.	Sept-18	MED	In progress
	Review Action Plan	Review and provide feedback to action plan items for City of Nanaimo, Transportation.	Apr-18		Complete

Location	Action	Description	Timeframe	Priority	Status
Drive to Five Plus program locations: 1. Rutherford Rd – Ravine Trail 2. Kenwill Dr 3. Linley Valley Dr	Support 'Drive to Five Plus' program	Create and install signage at identified Drive to Five Plus locations.	Oct-18		Complete

RCMP/Police

Location	Action	Description	Timeframe	Priority	Status
	Attend school ground and neighbourhood walkabout	Attend school ground and neighbourhood walkabout to observe barriers to active transportation and develop solutions.	Mar-18	HIGH	Complete
Intersection of Rutherford Rd and Linley Valley Rd at the round-about	Run 'Think of Me' Campaign	Execute 'Think of Me' campaign in partnership with ICBC and Active Travel Committee.	Oct-18	HIGH	Complete

ICBC

Location	Action	Description	Timeframe	Priority	Status
Intersection of Rutherford Rd and Linley Valley Rd at the round-about	Conduct 'Think of Me' campaign	Execute 'Think of Me' campaign in partnership with RCMP and Active Travel Committee.	Oct-18	MED	Complete
Local school neighbourhood	Attend school ground and neighbourhood walkabout	Attend school ground and neighbourhood walkabout to observe barriers to active transportation and develop solutions.	Mar-18	HIGH	Complete